COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 21/ 2011

ESTI MATE SUMVARY 09:10: 15
CONTI D C17642 ESTI MATE NO 0002 FI NL SPEC YR 2005
PCN: 17642- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 14.0 DAYS TI ME ALLOW 15 WORK DAYS
SH 84 PRI ORI TY CULVERT REPLACENMENT PERCENT TI ME: 93.33 ORI G TI VE ALLOW 15 WORK DAYS
PRQJECT NO. NH 0841- 007
SH 84 PRI ORI TY CULVERT REPLACENMENT
NAMVE OF RQAD: 084A
PRQJECT OOUNTI ES: ARCHULETA
CONTRACTOR:
EARTH CONTRACTORS, | NC PAY PERI OD ENDI NG 07/ 21/ 2011 DATE TI ME STARTED 10/ 18/2010
1783 KI OM TRAI L DATE LET 05/ 27/ 2010 DATE WORK BEGAN 10/ 18/ 2010
DATE AWARDED 06/ 14/ 2010 DATE TI ME STOPPED 11/23/2010
DATE CONTRACT EXECUTED 08/ 18/ 2010 DATE ACCEPTED 11/ 23/ 2010
ELI ZABETH CcO 80107 719 495 3388 DATE NOTI CE TO PROCEED 10/ 18/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 131, 307. 26 PARTI O PATI NG $ 131, 307. 26 $ 4,148. 24
AWARD PRQIECT AMT: $ 147, 800. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 131, 307. 26 4,148.24
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 131, 307. 26 4,148. 24
TOTAL CLAI VB $ 0.00 RETAI NAGE 0. 00 2,217.00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 131, 307. 26 6, 365. 24
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 131, 307. 26 6, 365. 24
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 6, 365. 24

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl7642 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 17642-BI D ESTI MATE RUN 07/ 21/ 2011
PRQIECT NH 0841- 007 ESTI MATE NO 0002 09:10: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER (D TH S CUMLLATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00035 Renoval of Pipe 125. 000 125. 000
LF 0. 000 0. 00
42. 00000 125. 000 5, 250. 00
0010 202-00037 Renoval of End Section 2.000 2.000
EACH 0. 000 0. 00
150. 00000 2.000 300. 00
0015 202-00220 Renoval of Asphalt Mat 323. 000 323. 000
SY 0. 000 0. 00
2.00000 323. 000 646. 00
0020 202- 00250 Renoval of Pavenent Marking Del eted by CDOT 105 # 009 0. 000 0. 000
SF 0. 000 0. 00
3. 00000 0. 000 0.00
0025 202-05026 Sawi ng Asphalt Material (6 Inch) 198. 000 198. 000
LF 0. 000 0. 00
6. 00000 198. 000 1, 188. 00
0030 203- 00000 Uncl assi fied Excavation Final Roundi ng 354. 000 353. 400
CcY 0. 600 6. 00
10. 00000 354. 000 3, 540. 00
0035 203- 00060 Enbanknent Material (Conplete In Place) Final Rounding 226. 000 226. 100
CcY -0. 100 -2.53
25. 25000 226. 000 5, 706. 50
0040 203-01597 Pot hol i ng 4. 000 4. 000
HOUR 0. 000 0. 00
100. 00000 4.000 400. 00
0045 206- 00060 Structure Backfill (Special) (FlowFill) 121. 000 121. 000
CcY 0. 000 0. 00
120. 00000 121. 000 14,520. 00
0050 207- 00205 Topsoi | Final Rounding 36. 000 36. 100
CcY -0. 100 -1.00
10. 00000 36. 000 360. 00
0055 207-00210 St ockpi | e Topsoil Final Rounding 36. 000 36. 100
CcY -0. 100 -0.60

6. 00000 36. 000 216. 00



CONTI D Cl7642 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17642-BI D ESTI MATE RUN 07/ 21/ 2011
PRQJECT: NH 0841- 007 ESTI MATE NO 0002 09:10: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00002 *Erosion Log (12 Inch) 308. 000 308. 000
LF 0. 000 0. 00
5. 00000 308. 000 1, 540. 00
0065 208-00010 *Er osi on Bal es Del eted by CDOT 105 # 009 0. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0070 208-00020 *Silt Fence 65. 000 65. 000
LF 0. 000 0. 00
2.00000 65. 000 130. 00
0075 208- 00045 Concrete Washout Structure Del eted by CDOT 105 # 009 0. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0.00
0080 208- 00070 Stabilized Construction Entrance Del eted by CDOT 105 # 0. 000 0. 000
009
EACH 0. 000 0. 00
750. 00000 0. 000 0.00
0085 208- 00103 *Renoval and Disposal of Sedinent (Labor) Deleted by 0. 000 0. 000
CDOT 105 # 009
HOUR 0. 000 0. 00
75. 00000 0. 000 0.00
0090 208- 00105 *Renoval and Disposal of Sedinment (Equiprent) Deleted 0. 000 0. 000
by CDOT 105 # 009
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0095 208- 00205 *Erosi on Control Supervisor Final Rounding 26. 000 11. 000
HOUR 15. 000 1, 500. 00
100. 00000 26. 000 2,600. 00
0100 212-00006 *Seeding (Native) 0. 100 0. 100
ACRE 0. 000 0. 00
500. 00000 0. 100 50. 00
0105 212-00028 *Seedi ng (Wt ands) 0. 100 0. 100
ACRE 0. 000 0. 00
500. 00000 0. 100 50. 00
0110 213-00004 *Mul ching (Wed Free Straw) Del eted by CDOT 105 # 009 0. 000 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0. 00



CONTI D Cl7642 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17642-BI D ESTI MATE RUN 07/ 21/ 2011
PRQIECT: NH 0841- 007 ESTI MATE NO 0002 09: 10: 15
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 213-00061 *Miul ch Tackifier Deleted by CDOT 105 # 009 0. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
0120 214-01010 *Brush Layer Cutting 12. 000 12. 000
EACH 0. 000 0. 00
3. 00000 12. 000 36. 00
0125 215-00000 *Transpl ant Shrub Del eted by CDOT 105 # 009 0. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0130 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 748. 000 748. 000
SY 0. 000 0. 00
3. 00000 748. 000 2,244.00
0135 304-09014 Aggregate Base Course (Special) Final Rounding 5. 000 4. 960
TON 0. 040 0.92
23. 00000 5. 000 115. 00
0140 403-00721  *Hot Mx Asphalt (Patching) (Asphalt) 215. 000 215. 000
SY 0. 000 0. 00
54. 23000 215. 000 11, 659. 45
0145 420- 00102 Geotextile (Erosion Control) (O ass 1) 35. 000 35. 000
SY 0. 000 0. 00
4. 00000 35. 000 140. 00
0150 506- 00000 Ri prap 9. 000 9. 000
CY 0. 000 0. 00
70. 00000 9. 000 630. 00
0155 607-11525 *Fence (Plastic) 104. 000 104. 000
LF 0. 000 0. 00
2.50000 104. 000 260. 00
0160 612-00001 *Del i neator (Type |) Deleted by CDOT 105 # 009 0. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0165 612-00003 *Delineator (Type I11) Deleted by CDOT 105 # 009 0. 000 0. 000
EACH 0. 000 0. 00

25. 00000 0. 000 0. 00



CONTI D Cl7642 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17642- Bl D ESTI MATE RUN 07/ 21/ 2011
PRQJECT: NH 0841- 007 ESTI MATE NO 0002 09:10: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 612-15000 Install Marker 1. 000 1. 000
EACH 0. 000 0. 00
160. 00000 1. 000 160. 00
0175 624-29048 48 Inch Drai nage Pipe (Oass 9) 136. 000 136. 000
LF 0. 000 0. 00
307. 75000 136. 000 41, 854. 00
0180 626-00000 *Mobi | i zati on 1. 000 0. 892
LS 0. 108 1, 608. 76
14, 895. 89000 1. 000 14, 895. 89
0185 626- 01000 Public Information Services Del eted by CDOT 105 # 009 0. 000 0. 000
LS 0. 000 0. 00
750. 00000 0. 000 0.00
0190 627-00005 Epoxy Paverent Marking Del eted by CDOT 105 # 009 0. 000 0. 000
GAL 0. 000 0. 00
600. 00000 0. 000 0.00
0195 627-00012 *Pavenent Marking Paint (Low VOC Sol vent Base) 9. 000 9. 000
GAL 0. 000 0. 00
30. 00000 9. 000 270.00
0200 630-00000 *Fl aggi ng 149. 500 149. 500
HOUR 0. 000 0. 00
21. 00000 149. 500 3,139.50
0205 630-00007 *Traffic Control I|nspection 1. 000 1. 000
DAY 0. 000 0. 00
90. 00000 1. 000 90. 00
0210 630-00012 *Traffic Control Managenent 10. 000 10. 000
DAY 0. 000 0. 00
515. 00000 10. 000 5, 150. 00
0215 630- 80341 *Construction Traffic Sign (Panel Size A) 6. 000 5. 400
EACH 0. 600 12. 00
20. 00000 6. 000 120. 00
0220 630-80342 *Construction Traffic Sign (Panel Size B) 22.000 19. 800
EACH 2.200 55. 00
25. 00000 22.000 550. 00



CONTI D Cl7642 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17642-BI D ESTI MATE RUN 07/ 21/ 2011
PRQIECT: NH 0841- 007 ESTI MATE NO 0002 09: 10: 15
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80360 *Drum Channel i zi ng Devi ce 50. 000 45. 000
EACH 5. 000 40. 00
8. 00000 50. 000 400. 00
0230 630-80370 Concrete Barrier (Tenporary) 288. 000 259. 200
LF 28. 800 924.19
32. 09000 288. 000 9,241.92
0235 630- 80380 *Traffic Cone 11. 000 9. 900
EACH 1. 100 5.50
5. 00000 11. 000 55. 00
0240 630-80510 Mobi | e Pavenment Marking Zone Del eted by CDOT 105 # 009 0. 000 0. 000
LS 0. 000 0. 00
400. 00000 0. 000 0.00
0245 630- 86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0250 700-70010 F/A Mnor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0255 700-70011 F/ A Partnering Del eted by CDOT 105 # 009 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0260 700-70016 F/ A Fuel Cost Adjustment Deleted by CDOT 105 # 009 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0265 700- 70022 F/ A QIT Col orado Training Program Del eted by CDOT 105 # 0. 000 0. 000
009
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0270 700-70028 F/ A ESB Program Del eted by CDOT 105 # 009 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0275 700-70380 F/ A Erosion Control Deleted by CDOT 105 # 009 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C17642 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17642- Bl D ESTI MATE RUN 07/21/ 2011
PRQJECT: NH 0841- 007 ESTI MATE NO 0002 09:10: 15
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0285 900- 00006 Added Item (Dol lar)/ Funds Escrowed for Back \Wages 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 131,007.26 $
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

4,148.24 % 131, 007. 26

0280 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
CAT 0400 CURRENT AMI  $ 300. 00 $ 0.00$ 300. 00

PRQJIECT TOTAL CURRENT AMI $ 131,307.26 $

4,148.24 % 131, 307. 26



